

ID	Task Name	Duration	Start	Finish
1				
2	**TAKE-OUT ROBOT**	191 days	Wed 9/15/21	Tue 6/7/22
3	**Initiation**	**49 days**	**Wed 9/15/21**	**Fri 11/19/21**
4	Industrial visit-1	1 day	Sat 9/18/21	Sat 9/18/21
5	Planning	8 days	Fri 10/1/21	Tue 10/12/21
6	Brain stroming	3 days	Wed 10/13/21	Fri 10/15/21
7	Literature survey	4 days	Sat 10/16/21	Wed 10/20/21
8	Mechanism decision	14 days	Thu 10/21/21	Mon 11/8/21
9	Work Division in the team	2 days	Tue 11/9/21	Wed 11/10/21
10	Product survey	7 days	Thu 11/11/21	Fri 11/19/21
11	**Designing**	117 days	Sat 11/20/21	Mon 5/2/22
12	**Z-axis**	32 days	Sat 11/20/21	Mon 1/3/22
13	Modeling	18 days	Sat 11/20/21	Tue 12/14/21
14	Assembly	4 days	Wed 12/15/21	Mon 12/20/21
15	**Final Year Project Appraisal-1**	1 day	Thu 12/16/21	Thu 12/16/21
16	Part Drawings	10 days	Tue 12/21/21	Mon 1/3/22
17	**Y-axis**	**22 days**	**Tue 1/4/22**	**Wed 2/2/22**
18	Modeling	14 days	Tue 1/4/22	Fri 1/21/22
19	Assembly	5 days	Sat 1/22/22	Thu 1/27/22
20	Part Drawings	4 days	Fri 1/28/22	Wed 2/2/22
21	**X-axis**	**28 days**	**Thu 2/3/22**	**Mon 3/14/22**
22	Modeling	18 days	Thu 2/3/22	Mon 2/28/22
23	Assembly	5 days	Tue 3/1/22	Mon 3/7/22
24	Part Drawings	5 days	Tue 3/8/22	Mon 3/14/22



Project: trial 1
Date: Thu 6/9/22


Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Name	Duration	Start	Finish
25	**Reinforcement**	8 days	Tue 3/15/22	Thu 3/24/22
26	Modeling	4 days	Tue 3/15/22	Fri 3/18/22
27	Assembly	2 days	Sat 3/19/22	Mon 3/21/22
28	Part Drawings	3 days	Tue 3/22/22	Thu 3/24/22
29	**Complete Assembly**	**7 days**	**Fri 3/25/22**	**Mon 4/4/22**
30	**Industrial visit-2**	1 day	Tue 4/19/22	Tue 4/19/22
31	**Final Year Project Appraisal-2**	1 day	Thu 4/21/22	Thu 4/21/22
32	**Design Optimization**	8 days	Fri 4/22/22	Tue 5/3/22
33	**FLOW CHART**	4 days	Thu 5/5/22	Tue 5/10/22
34	**ASSEMBLY DRAWING**	**4 days**	**Wed 5/11/22**	**Sun 5/15/22**
35	**BILL OF MATERIAL**	**7 days**	**Fri 5/13/22**	**Mon 5/23/22**
36	**REVIEW**	**1 day**	**Wed 5/25/22**	**Wed 5/25/22**
37	**SUBMISSION**	**1 day**	**Sat 5/28/22**	**Sat 5/28/22**
38	**Thesis Work**	**8 days**	**Sun 5/29/22**	**Tue 6/7/22**




Project: trial 1
Date: Thu 6/9/22

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: trial 1
Date: Thu 6/9/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: trial 1
Date: Thu 6/9/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	